

RFB 2019-251 Administration Building Fourth Floor Renovations

Item	FSI Construction		Post L Group LLC		CMP Commercial Construction, LLC	
	Addison, TX		Fort Worth, TX		Fort Worth, TX	
	HUB:	No	HUB:	Yes	HUB:	No
Item	Price		Price		Price	
Earliest Start Date	2 Weeks ARO		10/7/2019		10/15/2019	
Calendar Days to Complete	45 Days		45 Days		60 Days	
Materials	\$	27,880.86	\$	19,599.00	\$	25,233.00
Services	\$	24,381.60	\$	45,752.00	\$	91,784.00
Equipment	\$	-	\$	2,000.00	\$	-
Required Bonds	\$	2,195.12	\$	-	\$	3,199.00
Allowance	\$	5,000.00	\$	5,000.00	\$	5,000.00
SUBTOTAL	\$	59,457.58	\$	72,351.00	\$	125,216.00
Alternate 1	\$	3,500.00	\$	7,227.40	\$	12,521.60
Additional Days for Alternate 1	0 Days		5 Days		10 Days	
Alternate 2	\$	7,200.00	\$	18,954.80	\$	18,782.40
Additional Days for Alternate 2	0 Days		10 Days		15 Days	